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	Residential Construction Schedule Template

	
	
	John Smith
	
	mm/dd/yyyy

	
	
	NAME OF OWNER
	
	DATE

	
	
	3511  Elsie Drive, Pukwana, South Dakota   57370
	
	10

	
	
	LOCATION
	
	PAGE

	


	Task No.
	Task Name
	Start Date
	End Date
	Actual Completion Date
	Variance (In Days)
	Resource
	Remarks

	
	
	
	
	
	
	
	

	56
	   Blow-In  insulation
	07/05/2020
	07/06/2020
	07/06/2020
	0
	Installation Team
	

	57
	   Drywall nailing inspection
	07/07/2020
	07/07/2020
	07/08/2020
	(1)
	Quality Control Team
	Delay in inspection notification

	58
	   Order finish package
	07/07/2020
	07/07/2020
	07/07/2020
	0
	Purchasing Team
	 

	59
	   Tape and texture drywall
	07/07/2020
	07/14/2020
	07/13/2020
	1
	Installation Team
	 

	60
	   Deliver finish package
	07/14/2020
	07/14/2020
	07/14/2020
	0
	Supplier
	 

	61
	   Finish carpentry
	07/15/2020
	07/20/2020
	07/20/2020
	0
	Carpentry Team
	 

	62
	   Painting
	07/20/2020
	07/25/2020
	07/25/2020
	0
	Painting Team
	 

	63
	Phase 4 Exterior Finish
	06/21/2020
	07/19/2020
	07/19/2020
	0
	 
	 

	64
	   Install house wrap
	06/21/2020
	05/22/2020
	05/27/2020
	(5)
	Installation Team
	Material not available on site

	65
	   Roofing
	06/22/2020
	06/27/2020
	06/23/2020
	4
	Installation Team
	 

	66
	   Masonry
	06/22/2020
	06/29/2020
	06/29/2020
	0
	Masonry Team
	 

	67
	   Siding / Stucco
	06/29/2020
	07/05/2020
	07/05/2020
	0
	Installation Team
	 

	68
	   Concrete prefinal grade
	07/05/2020
	06/30/2020
	06/27/2020
	3
	Masonry Team
	 

	69
	   Soffit & fascia
	07/05/2020
	07/07/2020
	07/07/2020
	0
	Installation Team
	 

	70
	   Pour driveway and walk
	07/06/2020
	07/08/2020
	07/05/2020
	3
	Masonry Team
	 

	71
	   Foundation purging
	07/08/2020
	07/11/2020
	07/11/2020
	0
	Masonry Team
	 

	72
	   Exterior painting
	07/11/2020
	07/12/2020
	07/12/2020
	0
	Painting Team
	 

	73
	   Landscaping
	07/12/2020
	07/19/2020
	07/23/2020
	(4)
	Landscaping Team
	Issue encountered with plant supplier

	74
	Phase 5 Interior Finish
	07/25/2020
	08/05/2020
	 
	8
	 
	 

	75
	   Order appliances
	07/25/2020
	07/25/2020
	07/25/2020
	0
	Purchasing Team
	 

	76
	   Tub & shower wall finish
	07/25/2020
	07/28/2020
	 
	0
	Installation Team
	 

	77
	   Install resilient/hard floors
	07/28/2020
	08/02/2020
	 
	5
	Installation Team
	 

	78
	   Install cabinets & countertops
	08/02/2020
	08/03/2020
	 
	6
	Installation Team
	 

	79
	   Deliver appliances
	08/02/2020
	08/02/2020
	 
	5
	Supplier
	 

	80
	   Carpentry pick-up
	08/03/2020
	08/04/2020
	 
	7
	Carpentry Team
	 

	81
	   Install appliances
	08/03/2020
	08/04/2020
	 
	7
	Installation Team
	 

	82
	   Finish electrical
	08/03/2020
	08/04/2020
	 
	7 
	Electrical Team
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