	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	Business Action Plan
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	PROJECT NAME
	 
	PROJECT MANAGER
	 
	 
	 
	 
	 
	 
	 
	 

	 
	Energy Tracking System
	 
	Merwin Robertson
	 
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	ACTION
	
	RESPONSIBLE
	
	PRIORITY
	
	STATUS
	
	DEADLINE
	
	RISKS
	

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	GOAL: Form Energy Planning System
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	Include energy requirements in new LDF document and revised DFR18.
	 
	Brian Hediger
	 
	 
	 
	 
	 
	 
	 
	 
	 
	15/08/2023
	 
	Waiting for a new law on energy consumption limits
	 

	 
	
	 
	
	 
	 
	High
	 
	 
	 
	Finished
	 
	 
	
	 
	
	 

	 
	
	 
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	 
	
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	Require energy assessment for major applications used in our factory
	 
	John Doe
	 
	 
	 
	 
	 
	 
	 
	 
	 
	20/08/2023
	 
	
	 

	 
	
	 
	
	 
	 
	Medium
	 
	 
	 
	In progress
	 
	 
	
	 
	
	 

	 
	
	 
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	 
	
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	 

	 
	Set standards for major schemes
	 
	Gabriel 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	02/09/2023
	 
	
	 

	 
	
	 
	
	 
	 
	Medium
	 
	 
	 
	Not Started
	 
	 
	
	 
	
	 

	 
	
	 
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	 
	
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	 

	 
	GOAL: Energy Monitoring System Upgrade
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	 

	 
	Gather current information and find gaps in monitoring system
	 
	Noah Highland
	 
	 
	 
	 
	 
	 
	 
	 
	 
	05/09/2023
	 
	
	 

	 
	
	 
	
	 
	 
	Low
	 
	 
	 
	Not Started
	 
	 
	
	 
	
	 

	 
	
	 
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	 
	
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	 

	 
	Identify scope/benefits of energy management software upgrades
	 
	Hugh Norris
	 
	 
	 
	 
	 
	 
	 
	 
	 
	11/09/2023
	 
	
	 

	 
	
	 
	
	 
	 
	Medium
	 
	 
	 
	Not Started
	 
	 
	
	 
	
	 

	 
	
	 
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	 
	
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	 

	 
	Implement required software upgrades in the software (external company engagement)
	 
	Warren Smith
	 
	 
	 
	 
	 
	 
	 
	 
	 
	18/09/2023
	 
	
	 

	 
	
	 
	
	 
	 
	Low
	 
	 
	 
	Not Started
	 
	 
	
	 
	
	 

	 
	
	 
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	 
	
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	 



