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START
Photography
12-03-2022
Milestone #2
Homepage Designed
05-02-2022
Milestone #1
Design Completed
28-04-2022
Milestone #3
Servers Functional
01-07-2022
Milestone #4
Test Phase Finished
07-10-2022
Milestone #6
Template Built
10-09-2022
Milestone #5
GO LIVE
01-12-2022
PROJECT END
Lorem ipsum dolor sit amet, consectetuer adipiscing elit. Maecenas porttitor congue massa. Fusce posuere, magna sed pulvinar ultricies, purus lectus malesuada libero, sit amet commodo magna eros quis urna. Nunc viverra imperdiet enim. Fusce est. Vivamus a tellus. Pellentesque habitant morbi tristique senectus et netus et malesuad.
PROJECT LEADER: JOHN DOE
MILESTONE GANTT CHART
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